CHANGE ORDER NO.: 1

Owner:	City of Lawrence Utilities	Owner's Project No.:	
Engineer:	American Structurepoint, Inc.	Engineer's Project No.:	2024.01440
Contractor:	Performance Pipelining, Inc.	Contractor's Project No.:	
Project:	Lawrence 71st St Lift Station Basin Rehabilitation		
Contract Name:	Lawrence 71st St Lift Station Basin Rehabilitation		
Date Issued:	April 23, 2026	Effective Date of Change Order:	April 23, 2026

The Contract is modified as follows upon execution of this Change Order:

Description:

i. Extension of the project schedule.

Change in Contract Price	**Change in Contract Times**
Original Contract Price: $ 805,797.76	Original Contract Times: Substantial Completion: December 30, 2025 Ready for final payment: January 30, 2026
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. **[Number of previous Change Order]**: $ N/A	**[Increase] [Decrease]** from previously approved Change Orders No.1 to No. **[Number of previous Change Order]**: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: $ 805,797.76	Contract Times prior to this Change Order: Substantial Completion: December 30, 2025 Ready for final payment: January 30, 2026
[Increase] [Decrease] this Change Order: $ N/A	**Increase** this Change Order: Substantial Completion: April 30, 2026 Ready for final payment: May 30, 2026
Contract Price incorporating this Change Order: $ 805,797.76	Contract Times with all approved Change Orders: Substantial Completion: April 30, 2026 Ready for final payment: May 30, 2026

Recommended by Engineer	Authorized by Contractor
By: Hannah Enabnit	Michael Snow
Title: Staff Engineer	Project Manager
Date: 2026-04-23	4/23/26

Authorized by Owner	
By:	
Title:	
Date:	

EJCDC® C-941, Change Order.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.