

### AMENDMENT NO. 2 TO TASK ORDER NO. 1

1. Background Data:

- a. Effective Date of Task Order No. 1: May 28, 2024
- b. Owner: City of Lawrence Utilities
- c. Engineer: American Structurepoint, Inc.
- d. Project: Private Development Sanitary Sewer Capacity Evaluation and Recommendations

2. Nature of Amendment

Modifications to Payment to Engineer

3. Description of Modifications

- a. Attachment 1, "Modifications"

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is the date of the latest required signature below.

OWNER:


\_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date Signed: \_\_\_\_\_

ENGINEER:

Signed by:  
  
 \_\_\_\_\_  
4DEC1E7F2C184A8...

By: Karen Saavedra

Title: Project Manager

Date Signed: 5/26/2026

This is **Attachment 1**, consisting of one (1) page, to Amendment No. 2 to Task Order No. 1.

## **Modifications**

---

2. Owner shall pay Engineer the following additional or modified compensation:

Paragraph C is modified to read as follows:

- C. Owner agrees to compensate Engineer an amount equal to the cumulative hours charged to the Project by each class of Engineer's employees times standard hourly rates for each applicable billing class for all services performed on the Project, plus reimbursable expenses, not to exceed the amount of ~~\$64,000~~ **\$74,000**, and not without the Owner's prior authorization. Hourly rates for the period from September 2023 through August 2024 are attached as Exhibit A. Hourly rates for the period from July 2025 through June 2026 are attached as Exhibit B.